Status of M cDowell Road Str eetscape Pr oj ect

Project Overview

McDowell Streetscape Program

This $6,000,000 revitalization program, authorized in 2003, involves sidewalk
reconstruction and landscape installation throughout the entirety of Scottsdale’s portion
of the McDowell Road Corridor. The program is somewhat unique in that a partnership
has been formed between private landowners and businesses along McDowell Road and
the City to share costs associated with the construction of the project.

Designated as three different design thematic zones, (oasis, resort, xeric-scape; see
below) the program involves the City’ s right-of-way and an adjacent portion of privately
owned land as the pallet for asidewalk and landscape design. The City through this
collaborative process seeks to establish a new sense of place and destination for the
McDowell Road Corridor business and residential community.

Design Thematic Zones

Desert Oasis Theme

Traditional Resort Theme

Traditional Resort Theme



Structured Neric Theme
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Structured Xeric Theme

The current status of the project consists of the following four construction Phases:

Phase |, Hayden Road to Granite Reef Road

1. Thisportion of the project is near completion

2. Currently:

Planting installation is complete

Median reconstruction is complete

Decomposed Granite installation near completion

ADA sidewalk ramp installation is near completion for the north side of
the street

ADA sidewak ramp construction on the south side of street is ongoing
Garden Room (bus stop) and pedestrian shelter construction ongoing
Electrical construction ongoing

Irrigation installation is complete

Tentative Phase | completion is scheduled for September 2005
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Note: Numbers represent individual property owners parcels

Phase!l, Motor Mile, Scottsdale Road to Galvin Parkway or 64" Street
1. Thisportion of the project began construction in July 2005

2. Currently:
a. Landscape and Hard-scape demolition is progressing along the north side
of the street and the medians

b. Right-of-way irrigation demolition and installation is ongoing
c. New sidewalk and ADA ramp construction has begun

d. New paversand irrigation are being installed within medians
e. Garden Room construction is ongoing

f.  Completion of this phase is scheduled for mid December 2005

Phase 11, Scottsdale Road to Hayden Road
1. Scoping of property owners, seeking their input in the program, is currently
underway
2. Preliminary landscape design modification and fine tuning have begun



Note: Numbers represent individual property owners parcels

Phase 11, Scottsdale Road to Hayden Road (continued)

3. Discussion with possible new landowners/tenets are currently underway regarding
the program’ s revitalization goals and the collaborative effort the City is seeking
for completing aunifying vision for the roadway

4. Construction date has not been finalized at thistime

Phase IV, Granite Reef to Pima Road (the last portion of M cDowell Road)
1. Thisportion of the project has been designed and will be addressed after Phase 111
nears contract bid
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